


To release the home page of Bug Resistance web application



Date	Issue	Event Type	Event Detail	Issue count		
				Inc.	Dec.	Remaining
09/Nov/24 12:15 PM		Sprint start				0
17/Nov/24 12:14 PM	BUR-5	Scope change	Issue added to sprint	1		1
17/Nov/24 12:41 PM	BUR-22	Scope change	Issue added to sprint	1		2
17/Nov/24 12:58 PM	BUR-33	Scope change	Issue added to sprint	1		3
17/Nov/24 1:08 PM	BUR-27	Scope change	Issue added to sprint	1		4
17/Nov/24 1:10 PM	BUR-25	Scope change	Issue added to sprint	1		5
17/Nov/24 1:11 PM	BUR-23	Scope change	Issue added to sprint	1		6
	BUR-24	Scope change	Issue added to sprint	1		7
	BUR-29	Scope change	Issue added to sprint	1		8
17/Nov/24 1:12 PM	BUR-41	Scope change	Issue added to sprint	1		9
	BUR-43	Scope change	Issue added to sprint	1		10
	BUR-52	Scope change	Issue added to sprint	1		11
17/Nov/24 1:13 PM	BUR-53	Scope change	Issue added to sprint	1		12
	BUR-47	Scope change	Issue added to sprint	1		13
	BUR-50	Scope change	Issue added to sprint	1		14
17/Nov/24 1:35 PM	BUR-40	Scope change	Issue added to sprint	1		15
	BUR-36	Scope change	Issue added to sprint	1		16
	BUR-37	Scope change	Issue added to sprint	1		17
17/Nov/24 1:36 PM	BUR-52	Burndown	Issue completed		1	16
	BUR-22	Burndown	Issue completed		1	15
	BUR-5	Burndown	Issue completed		1	14
	BUR-43	Burndown	Issue completed		1	13
	BUR-41	Burndown	Issue completed		1	12
	BUR-36	Burndown	Issue completed		1	11
	BUR-47	Burndown	Issue completed		1	10
	BUR-37	Burndown	Issue completed		1	9
	BUR-29	Burndown	Issue completed		1	8
	BUR-27	Burndown	Issue completed		1	7
17/Nov/24 2:02 PM	BUR-25	Burndown	Issue completed		1	6
	BUR-23	Burndown	Issue completed		1	5
	BUR-33	Burndown	Issue completed		1	4
	BUR-24	Burndown	Issue completed		1	3
	BUR-40	Burndown	Issue completed		1	2
17/Nov/24 2:33 PM	BUR-50	Burndown	Issue completed		1	1
	BUR-53	Burndown	Issue completed		1	0
		Sprint ended by Nolak Kapali				
		Sprint reopened by Nolak Kapali				
17/Nov/24 2:35 PM	BUR-5	Burndown	Issue reopened	1		1
	BUR-23	Burndown	Issue reopened	1		2
	BUR-33	Burndown	Issue reopened	1		3
	BUR-25	Burndown	Issue reopened	1		4
	BUR-27	Burndown	Issue reopened	1		5
17/Nov/24 2:36 PM	BUR-29	Burndown	Issue reopened	1		6
	BUR-47	Burndown	Issue reopened	1		7
	BUR-36	Burndown	Issue reopened	1		8
	BUR-41	Burndown	Issue reopened	1		9
	BUR-22	Burndown	Issue reopened	1		10
17/Nov/24 2:55 PM	BUR-52	Burndown	Issue reopened	1		11
	BUR-53	Burndown	Issue reopened	1		12
	BUR-50	Burndown	Issue reopened	1		13
	BUR-41	Burndown	Issue completed		1	12
	BUR-22	Burndown	Issue completed		1	11
17/Nov/24 2:56 PM	BUR-5	Burndown	Issue completed		1	10
	BUR-36	Burndown	Issue completed		1	9
	BUR-47	Burndown	Issue completed		1	8
	BUR-25	Burndown	Issue completed		1	7
	BUR-27	Burndown	Issue completed		1	6
17/Nov/24 2:57 PM	BUR-53	Burndown	Issue completed		1	5
	BUR-23	Burndown	Issue completed		1	4
	BUR-33	Burndown	Issue completed		1	3
	BUR-52	Burndown	Issue completed		1	2
	BUR-29	Burndown	Issue completed		1	1
18/Nov/24 4:05 PM	BUR-50	Burndown	Issue completed		1	0
		Sprint ended by Nolak Kapali				
		Sprint reopened by Nolak Kapali				
18/Nov/24 4:07 PM	BUR-63	Scope change	Issue added to sprint	1		1
	BUR-62	Scope change	Issue added to sprint	1		2
	BUR-30	Scope change	Issue added to sprint	1		3
	BUR-31	Scope change	Issue added to sprint	1		4
	BUR-35	Scope change	Issue added to sprint	1		5
18/Nov/24 4:10 PM	BUR-32	Scope change	Issue added to sprint	1		6
	BUR-32	Burndown	Issue completed		1	5
	BUR-35	Burndown	Issue completed		1	4
	BUR-30	Burndown	Issue completed		1	3
	BUR-62	Burndown	Issue completed		1	2
18/Nov/24 4:15 PM	BUR-63	Burndown	Issue completed		1	1
	BUR-31	Burndown	Issue completed		1	0
		Sprint ended by Nolak Kapali				
18/Nov/24 4:24 PM	BUR-22					0
	BUR-23					0
	BUR-24					0
	BUR-25					0
	BUR-27					0
	BUR-29					0
	BUR-30					0
	BUR-31					0
	BUR-32					0
	BUR-33					0
	BUR-35					0
	BUR-36					0
	BUR-37					0
	BUR-40					0
	BUR-41					0
	BUR-43					0
	BUR-47					0
	BUR-5					0
	BUR-50					0
	BUR-52					0
	BUR-53					0
	BUR-62					0
	BUR-63					0