

Burndown Chart

▼ How to read this chart

BUR Sprint 1 ▾ Story Points ▾

To release the home page of Bug Resistance web application



Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
09/Nov/24 12:15 PM		Sprint start				0
17/Nov/24 12:14 PM	BUR-5	Scope change	Issue added to sprint	5		5
17/Nov/24 12:41 PM	BUR-22	Scope change	Issue added to sprint	0		5
17/Nov/24 12:58 PM	BUR-33	Scope change	Issue added to sprint	0		5
17/Nov/24 1:08 PM	BUR-27	Scope change	Issue added to sprint	0		5
17/Nov/24 1:10 PM	BUR-25	Scope change	Issue added to sprint	0		5
	BUR-23	Scope change	Issue added to sprint	0		5
17/Nov/24 1:11 PM	BUR-24	Scope change	Issue added to sprint	0		5
	BUR-29	Scope change	Issue added to sprint	0		5
	BUR-41	Scope change	Issue added to sprint	0		5
	BUR-43	Scope change	Issue added to sprint	0		5
17/Nov/24 1:12 PM	BUR-52	Scope change	Issue added to sprint	0		5
	BUR-53	Scope change	Issue added to sprint	0		5
	BUR-47	Scope change	Issue added to sprint	0		5
	BUR-50	Scope change	Issue added to sprint	0		5
	BUR-40	Scope change	Issue added to sprint	0		5
	BUR-36	Scope change	Issue added to sprint	0		5
17/Nov/24 1:13 PM	BUR-37	Scope change	Issue added to sprint	0		5
17/Nov/24 1:35 PM	BUR-52	Burndown	Issue completed	0		5
	BUR-22	Burndown	Issue completed	0		5
	BUR-5	Burndown	Issue completed		5	0
	BUR-43	Burndown	Issue completed	0		0
	BUR-41	Burndown	Issue completed	0		0
	BUR-36	Burndown	Issue completed	0		0
	BUR-47	Burndown	Issue completed	0		0
	BUR-37	Burndown	Issue completed	0		0
	BUR-29	Burndown	Issue completed	0		0
	BUR-27	Burndown	Issue completed	0		0
	BUR-25	Burndown	Issue completed	0		0
17/Nov/24 1:36 PM	BUR-23	Burndown	Issue completed	0		0
	BUR-33	Burndown	Issue completed	0		0
	BUR-24	Burndown	Issue completed	0		0
	BUR-40	Burndown	Issue completed	0		0
	BUR-50	Burndown	Issue completed	0		0
	BUR-53	Burndown	Issue completed	0		0
17/Nov/24 2:02 PM		Sprint ended by Nolak Kapali				
17/Nov/24 2:33 PM		Sprint reopened by Nolak Kapali				
17/Nov/24 2:35 PM	BUR-5	Burndown	Issue reopened	5		5
	BUR-23	Burndown	Issue reopened	0		5
	BUR-33	Burndown	Issue reopened	0		5
	BUR-25	Burndown	Issue reopened	0		5
17/Nov/24 2:36 PM	BUR-27	Burndown	Issue reopened	0		5
	BUR-29	Burndown	Issue reopened	0		5
	BUR-47	Burndown	Issue reopened	0		5
	BUR-36	Burndown	Issue reopened	0		5
	BUR-41	Burndown	Issue reopened	0		5
	BUR-22	Burndown	Issue reopened	0		5
	BUR-52	Burndown	Issue reopened	0		5
	BUR-53	Burndown	Issue reopened	0		5
	BUR-50	Burndown	Issue reopened	0		5
17/Nov/24 2:55 PM	BUR-41	Burndown	Issue completed	0		5
	BUR-22	Burndown	Issue completed	0		5
	BUR-5	Burndown	Issue completed		5	0
	BUR-36	Burndown	Issue completed	0		0
	BUR-47	Burndown	Issue completed	0		0
17/Nov/24 2:56 PM	BUR-25	Burndown	Issue completed	0		0
	BUR-27	Burndown	Issue completed	0		0
17/Nov/24 2:57 PM	BUR-53	Burndown	Issue completed	0		0
	BUR-23	Burndown	Issue completed	0		0
	BUR-33	Burndown	Issue completed	0		0
	BUR-52	Burndown	Issue completed	0		0
	BUR-29	Burndown	Issue completed	0		0
	BUR-50	Burndown	Issue completed	0		0
		Sprint ended by Nolak Kapali				
18/Nov/24 4:05 PM		Sprint reopened by Nolak Kapali				
18/Nov/24 4:07 PM	BUR-63	Scope change	Issue added to sprint	0		0
18/Nov/24 4:08 PM	BUR-62	Scope change	Issue added to sprint	0		0
	BUR-30	Scope change	Issue added to sprint	0		0
18/Nov/24 4:10 PM	BUR-31	Scope change	Issue added to sprint	0		0
	BUR-35	Scope change	Issue added to sprint	0		0
18/Nov/24 4:11 PM	BUR-32	Scope change	Issue added to sprint	0		0
18/Nov/24 4:14 PM	BUR-32	Burndown	Issue completed	0		0
	BUR-35	Burndown	Issue completed	0		0
	BUR-30	Burndown	Issue completed	0		0
18/Nov/24 4:15 PM	BUR-62	Burndown	Issue completed	0		0
	BUR-63	Burndown	Issue completed	0		0
	BUR-31	Burndown	Issue completed	0		